

NAMI Dashboard Suite: the plan on one page

For NAMI Southeast Wisconsin leadership and Jesse Berg. Dated October 5, 2026. Three programs today, built to take more.

Week 1: Grant Dashboard starts, on practice grants

Week 2: first check-in; Grant Radar any time

Week 3: real grants, with a weekly backup

Week 4: second check-in

After week 4: decision

Weeks 5–7: NAMI's own home; Volunteers & Events starts

Weeks count from the day the first email goes out. The grant programs come first, because grants matter most to NAMI right now; Volunteers & Events starts in phase two. Phase two waits for one decision and one named person, so its dates move with those.

Phase one · now · testing

Try the grant programs on the links we have today

Nothing new to set up. The grants person opens the landing page and starts with the Grant Dashboard, then Grant Radar. The goal is honest feedback: what is confusing, slow or missing.

STEPS

1. **Jesse** turns on the landing page and brings the Grant Dashboard up to date. Done.
2. **The Executive Director** forwards the Grant Dashboard email to the grants person in week 1, Jesse copied, and the Grant Radar email any time after.
3. **The grants person** has a 20-minute walkthrough with Jesse in week 1, by phone, screen share or in person, setting up one grant together.
4. **The grants person** uses the Dashboard on practice grants for two weeks, then real grants with a weekly backup; Radar for real leads.
5. **The grants person** keeps a 15-minute weekly routine: open it, mark what happened, save a backup.
6. **Jesse** emails three questions at weeks 2 and 4, and fixes as feedback comes in. Changes reach the links within minutes.
7. **The Executive Director** confirms the internal person by week 4 (proposed: the office manager or the volunteer coordinator).

WHERE THINGS LIVE IN PHASE ONE

- The code: Jesse's GitHub, open to read, with the guides.
- The running programs: the Grant Dashboard on its current site; Grant Radar on the landing page, no sign-in, each person's own list. Volunteers & Events is ready and waits for phase two, where its volunteer list gets NAMI's own sign-in.
- The rule for all three: no health details, background-check reports, ID numbers or bank details. Money gifts belong in NAMI's donor system; Volunteers & Events keeps only money given for an event.

Phase two · after the decision · NAMI's own home

Move the programs into a place NAMI owns, with one sign-in

Same programs, same guides. What changes is who owns the accounts, where the records live, and how people get in: one sign-in for all three, by a code sent to the person's NAMI email, with Microsoft sign-in possible later.

STEPS

1. **NAMI** creates a GitHub organization and a Cloudflare account (both free at this size), with two owners: the internal person and Jesse.
2. **Jesse** moves the code into the NAMI organization. History and guides come with it.
3. **Jesse** moves the Grant Dashboard and Grant Radar across, and builds Volunteers & Events its shared record store there (about a day).
4. **Jesse** turns on one sign-in in front of all three. Volunteers & Events starts with the volunteer coordinator, with a walkthrough.
5. **Jesse** updates every link and guide to the new address and sends a fresh set of emails. The old landing page points to the new one.
6. **Staff** bring their phase-one records across with the backup files each program already makes.
7. **NAMI** decides later whether to connect Microsoft sign-in; no change to the programs is needed for that.

WHAT PHASE TWO MAKES POSSIBLE

- New programs slot in behind the same door and the same sign-in.
- A program with private information, such as money, can be limited to named people.
- A paid tier, if it is ever needed, is a small monthly fee on the NAMI account, not a rebuild.

The decision between the phases. After week 4, with the grants person's answers in hand: has the Dashboard tracked one real grant to a report, and has Radar sent one good lead on? If yes, phase two starts as soon as the internal person is confirmed. If not yet, phase one continues with fixes, and the question is asked again.

Who does what

The Executive Director

Forwards the grant emails, confirms the internal person, and makes the call between the phases.

Jesse Berg

Builds and fixes the programs, runs the walkthroughs and check-ins, and moves everything in phase two.

One internal NAMI person

Co-owns NAMI's accounts with Jesse, decides who gets access, and is the second person able to change the code.

One owner per program

Grants person: the Dashboard and Radar, from week 1. Volunteer coordinator: Volunteers & Events, from phase two.

Later, when it is wanted

- **More programs.** The landing page takes new cards, and every program follows the same rules: one name is enough, nothing is lost, every delete has Undo, plain words, a Help page.
- **Private programs.** Money, or anything sensitive, gets the locked door from phase two and a short list of named people.
- **Connections.** Email reminders, SharePoint documents and Microsoft sign-in are each a separate, later decision.